
CONSTRUCTION CONTRACT
DISTRICT PHASE TYPE

8139 D Close‐Out S/W/D

30014 Citywide Close‐Out Sewerage

1397 E Close‐Out Water

1401 A Close‐Out Water

2106 Citywide Close‐Out S/W/D

2133 Citywide Close‐Out Water

2134 Citywide Close‐Out Water

5240 D Close‐Out Drainage

30204 Citywide Close‐Out Sewerage

Sewerage and Water Board of New Orleans 
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NAME SCOPE

Hurricane Katrina RelatedReplacement of the 

Central Yard Annex Building
Construciotn of New Annex Building

Cleaning and CCTV Inspection of Sanitary Sewer 

Mains at Scatterd Sites Within Orleans Parish

Cleaning and CCVT-ing various sewer mains Citywide

Improvements to Michoud Wtaer Tower Rehabilitaiton of @ Million gallon Water Tower

Delivery of Twp Pumps and One Motor - New River 

Pumping Station

Requisition of Pumps and Motor for New River Intake Station

Installation of New Sewer, Water and Drainage 

Service Ocnnecitons at Various Sites Throughout 

Orleans Parish

Installtion of new service conenctins requested by property owners

Emergency Repair Contract for Winter Freexe 

Event (Inga) - Water Main Point Repair, Water 

Service Conneciton, Water Valve and Fire 

Hydrant Replacement at Various Sites 

Throughout Orleans Parish

Repiar of water utilities damaged as a result of the winter freeze In 

January 2018.

Emergency Repair Contract for Winter Freexe 

Event (Inga) - Water Main Point Repair, Water 

Service Conneciton, Water Valve and Fire 

Hydrant Replacement at Various Sites 

Throughout Orleans Parish

Repiar of water utilities damaged as a result of the winter freeze In 

January 2018.

Drainage System Support Pump Repair DPS 4 C/D/E Repair of C, D and E Pumps at DPS No. 4

Restoration of Exisitng Gravity Flow Sanitary Sewers 

by Excavation and Replacement from Mnahole to 

Manhole, CIPP Lining from Manholeto Manhole, 

CIPP Lining of Service Laterals and Point Repairs at 

Various sites Throughout Orleans Parish

Replacement of sewer mains and laterals at various sites within Orleans 

Parish

Sewerage and Water Board of New Orleans 
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START END
FINAL BOARD 

ACCEPTANCE

EXPENDED TOTAL COMMENTS

6/07/2012 12/22/2014 6/19/2019 $1,167,518.53 Contract in Legal litigation 

since Jan 2015.  Final 

Acceptance in June 2019

10/02/2015 1/11/2019 6/19/2019 $1,976,125.00

5/01/2017 3/11/2019 8/21/2019 $6,432,035.80

1/29/2018 3/14/2019 8/21/2019 $1,816,100.00

1/23/2018 2/18/2019 8/21/2019 $5,178,194.04

01/23/2018 6/25/2019 8/21/2019 $2,268,773.10

3/27/2018 2/14/2019 8/21/2019 $9,563,937.19

4/20/2018 5/17/2019 8/21/2019 $3,196,956.66

01/17/2017 2/4/2019 21/8/2019 $11,143,957.12
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